
Togiak road Improvements 12/15/2008

Project Development Draft  Estimate LJB

Design ADOT Other Costs Contractor Total

Design

Dev. PS&E to ADOT Standards 50,000 10,000

Utility Coordination 1,000 2,000

PS&E Review 4,000 4,000

Revise per Review 9,000

Contract Documents for Bidding 10,000 4,000

Design Total 74,000 20,000 0 0 94,000

Environmental

Document Re-evaluation 5,000

Permitting 1,000 2,000

Environmental Total 1,000 7,000 0 0 8,000

Right of Way Acquisition

Right of Way Documents 2,000 10,000

Administrative Costs 15,000

Acquisition Costs 25,000

Right-of-Way Total 2,000 25,000 25,000 0 52,000

Certification and Bidding

Certification 5,000

Bidding to Award 2,000 8,000

Certification and Bidding Total 2,000 13,000 0 0 15,000

Construction

Estimated Construction Cost 1,702,000

Construction Engineering 5,000 255,000

ICAP 96,000

Construction Total 5,000 255,000 96,000 1,702,000 2,058,000

Total All Phases 84,000 320,000 121,000 1,702,000 $2,227,000


